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NORTHERN SPORTS FIELDS COMPLEX AND PARK COORDINATION 
& 

OVERSIGHT AD HOC COMMITTEE 
Minutes of Meeting  

14 November 2002, 7:00 P.M. 
Marshall Community Center Annex, Marshall, VA 

 
1. Call to Order   
The November 14 2002 Meeting of the Northern Sports Fields Complex and Park 
Coordination and Oversight Committee (NSFC) was called to order by the Chairman, 
Harry Atherton, at 7:00 PM.   
 
Committee Members and Staff Present: 
Harry Atherton, Board of Supervisors 
Bob Sinclair, Planning Commission 
Marie Glascock, Scott District 
Joan Fries, Marshall Business & Residents Association 
George Downes, Jr., FYSCC 
Larry Miller, Park & Rec 
David Graham, Parks & Rec Board 
Kathie Haggerty, Fauquier County Procurement Division 
Ron Mabry, Project Officer 
Cynthia Hair, Staff 
 
2. Adoption of the Agenda 
The agenda was adopted without changes. 
 
3. Adoption of the Minutes of 10/10/02 
The minutes of the October 10, 2002 meeting were approved without changes.  The 
motion to approve was made by Mrs. Fries and seconded by Mr. Graham. 
 
4. Project Manager’s Report – Groundwater Study RFP 
Closed Session 
Mr. Atherton moved that pursuant to Sections 2.2-4342 and 2.2-3700.B of the Code of 
Virginia, as amended, that the committee enter into closed session.  The motion was 
seconded by Mr. Graham and passed unanimously. 
CERTIFICATION OF CLOSED SESSION: 
WHEREAS, the Fauquier County Northern Sports Field Complex and Park Coordination 
Oversight Ad Hoc Committee (NSFC) convened a closed meeting on this date pursuant 
to an affirmative recorded vote and in accordance with the provision of the Virginia 
Freedom of Information Act; and 
WHEREAS, Section 2.2-3712 of the Code of Virginia requires a certification by this 
Committee that such closed meeting was conducted in conformity with Virginia Law; 
now therefore, be it 
RESOLVED this 14th day of November 2002, That the NSFC certifies that, to the best of 
each member’s knowledge (i) only public business matters lawfully exempted from open 
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meeting requirements by Virginia law were discussed in the closed meeting to which this 
certification resolution applies, and (ii) only such public business matters as were 
identified in the motion convening the closed meeting were heard, discussed or 
considered by the NSFC. 
Mr. Atherton asked that committee members certify that the only topic of discussion in 
the closed session was the award and terms of the proposed groundwater study engineer 
contract.  Each member was polled and each responded in the affirmative.  
Motion 
Mr. Atherton moved that a recommendation be made to the Board of Supervisors to 
award the Groundwater Study contract to Emory & Garrett Groundwater, Inc.  Mr. 
Sinclair seconded the motion and it passed unanimously. 
 
5. Project Design Update – Mr. Mabry 

• Mr. Mabry reported on a meeting held last week with representatives from the 
Youth Sports Council to discuss the sports field locations and placement of 
structures.  PHRA and Larry Miller were also in attendance. Each of the sports 
leagues represented on the Council provided input and sign-offs on field 
placements and related facilities. PHRA will use this information to prepare the 
final design for grading related to sports fields.   

• Williamsburg Environmental continues to work on their wetlands impact report 
for the Army Corps of Engineers.  Mr. Mabry said that Williamsburg 
Environmental feels that the new regulations (as of 11/01/01) will help this 
segment of the project move faster; however, the final grading plan is required 
before the report can be completed. 

• Mr. Mabry said that Mr. Miller had also met with PHRA to discuss location of 
non-sports related structures and facilities and will be providing additional 
information and input on the draft design plan. 

• PHRA has completed marking of the park roadway centerline so that VDOT can 
start their environmental assessment of the property. 

• Pool Site  
Mr. Mabry said that this matter was reviewed at the most recent Board of 
Supervisors work session and there was not a consensus for moving the pool, so 
the pool site will remain fixed at the park. Mr. Atherton indicated he had polled 
the committee members regarding their preference on pool location and that he 
approached the Board of Supervisors at the work session to make 
recommendations.  He said that there was inadequate interest from the other board 
members so the matter did not go to a vote. 

• Project Lighting Study: 
Mr. Mabry said that PHRA continues to communicate with Clanton & Associates 
regarding the final scope of work for the lighting study.  He said that certain work 
elements and pricing are still under negotiation.  Mr. Mabry also advised the 
committee that he is working on a cost analysis and feasibility study to retrofit the 
lights on the playing field located at Coleman school.  The lights on this field are 
very old and provide a significant amount of “sky-glow” when in use.  If the 
lights can be retrofitted to reduce night glare there could be significant 
improvements for neighboring property owners.  Once pricing has been secured, 
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Mr. Mabry will report to the committee and look at alternatives for financing that 
work. 

 
• General Information: 

! Mr. Mabry summed up saying that the design and associated work are 
moving ahead.  Originally, the design work was anticipated for completion 
by January 2003 however, that work cannot be completed until February 
2003.  He said the timing has been delayed with efforts to secure a firm to 
handle the groundwater study.  Emory & Garrett’s report and 
recommendation on the location of the wells may impact PHRA’s final 
design and the location of wells will not be determined until mid January 
2003.  A revised schedule indicates that construction bid documents would 
possibly be ready by March 2003 and construction could begin in May 
2003.  

! Mr. Mabry is in the early stages of site plan review with the County.  He 
said the water study will be included with the site review when it is 
completed.   

! Mr. Mabry informed the committee that Dr. Carter (property owner 
adjoining park site) has filed an extensive FOIA request and that he should 
have it completed within the next few weeks.   Mr. Miller has sent a copy 
of the preferred design option to Dr. Carter for his consideration, noting 
that the final design will not be determined until the water study is 
complete. 

 
6. Amendment(s) to Contract with FYSCC 
Mr. Atherton reported that no additional activity or action has taken place on the contract 
amendments with FYSCC and a meeting needs to be scheduled to discuss and finalize the 
contract amendments. 
 
7. Roundtable 

• Mr. Downes requested a report from Mr. Miller or Mr. Mabry to track financial 
expenditures.  Mr. Mabry stated that the County Finance office has started 
providing monthly reports to him and the committee will be copied on all 
financial reports. 

• Mr. Atherton asked that an accounting be kept to delineate the costs that the 
County is responsible for as opposed to what is included in the Mellon Estate 
funding. 

• Mr. Miller said the Recreational Access grant was approved for the park access 
road and bikeway.  He said that the FY04 Parks & Recreation budget has been 
submitted to the Board of Supervisors for consideration. 

• Mrs. Glascock said she was pleased that the water study would help the project to 
move along. 

 
8. Set Next Meeting Date 
The next meeting will be held Thursday, December 12, 2002, at 7:00 PM, in the Marshall 
Annex Building.   
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9.  Adjournment 
The meeting was adjourned at 7:50 PM. 
 


